



**2024-2028**

**5- YEAR**

**HIGHWAY &**

**BRIDGE**

**IMPROVEMENT**

**PLAN**

**TURNER COUNTY**

**CERTIFICATION FORM**

**The following text shall be included on the front cover of the County Highway and Bridge Improvement Plan:**

---

Certification: As approved this 19th day of September, 2023

TURNER County Commission

By: *Heidi Neelke*  
County Commission Chairperson

Attest:

*Misty Dahl*  
County Auditor or Clerk

County Contact Person: KENT B AUSTIN

Phone Number: 605-297-3404

Email Address: kba@turnercountysd.org

Received by SDDOT on 09/19/2023

Approved by SDDOT on 09/20/2023

---

**REVENUE SOURCES TABLE (Show amounts in thousands of dollars)**

Account Description	2024	2025	2026	2027	2028
<b>Local Funds</b>					
General Funds-property tax	1,800	1,850	1,875	1,875	1,875
Motor Vehicle Licenses	1,275	1,300	1,300	1,300	1,300
Wheel Tax	300	310	310	310	310
Annual STP Payout Funds	216	216	216	216	216
<b>Intergovernmental Funds</b>					
Township Services					
<b>State Funds</b>					
PE - BIG ( planning to apply for)					88
PE - BIG (awarded by DOT)					
Preservation - BIG (planning to apply for)					
Preservation - BIG (awarded by DOT)					
Rehab/Repl - BIG (planning to apply for)					
Rehab/Repl - BIG (awarded by DOT)	3,547				
Other (Match on STP Projects, Pavement Marking Prj.)					
<b>Federal Funds</b>					
TAP					
ER/FEMA					
<b>OTHER 100% Local Bridge Program</b>					
<b>TOTAL</b>	<b>7,138</b>	<b>3,676</b>	<b>3,701</b>	<b>3,701</b>	<b>3,789</b>

**Note:**

- For State and Federal Funds, only enter the applicable amount (i.e. 80% of total project cost).
- Include both BIG funds awarded and BIG funds that will be applied for but not yet received.

## FIVE-YEAR PROGRAMMED PROJECT LISTING

Project Location	Project Description	Year	Proposed Five-Year Project Funding Information (in thousands of dollars)						Total Project Cost
			Local Funding	Federal Funding	State Funding	Unfunded	Anticipated Grant	Total Funding	
63-110-168 5 W, 6.2 N of Viborg	New Structure & Approach Grading	2024		100%			100%		
63-210-185 1 E, 1.5 S of Davis	New Structure & Approach Grading	2024	887				3,547	4,434	4,434
Co Rd 15 (443 <sup>rd</sup> Ave) 273-280 <sup>th</sup> St	Profile Mill & Mat Overlay 7 miles	2024	959					959	959
Co Rd 28 (278 <sup>th</sup> St) 440-443 <sup>rd</sup> Ave	Mat Overlay 3 miles	2024	285					285	285
Various Roads County Wide	New Gravel	2024	50					50	50
Various Roads County Wide	Paint Striping	2024	70					70	70
Various Roads County Wide	Chip & Fog Seal	2024	1,300					1,300	1,300
Bridge & Culvert Replacement	New Structures & Approach Grading	2024	300					300	300
<b>Total Programmed Projects for 2024</b>			<b>3,851</b>				<b>3,547</b>	<b>7,398</b>	<b>7,398</b>

**Local Funding Includes:** Match on BIG funding, traditional BRO & BRF projects, etc., and some shortfalls/balances on misc. projects. Also STP payout funds.

**Federal Funding Includes:** 100% of Signing & Delineation projects, and approx.. 80% of STP, BRO, BRF, and TAP projects. Federal portion ER/FEMA projects.

**State Funding Includes:** 80% of awarded BIG projects, approx.. 60% of Pavement Marking projects, and approx.. 20% match on STP projects.

**Anticipated Grant (BIG):** 80% of total



## FIVE-YEAR PROGRAMMED PROJECT LISTING

Project Location	Project Description	Year	Proposed Five-Year Project Funding Information (in thousands of dollars)						Total Project Cost
			Local Funding	Federal Funding	State Funding	Unfunded	Anticipated Grant	Total Funding	
63-153-050 2N, 2.3 E of Parker	New Structure & Approach Grading	2025		100%			100%		
63-152-070 2.2 E of Parker	New Structure & Approach Grading	2025		100%			100%		
Co Rd 15 (443 <sup>rd</sup> Ave) 280-291 <sup>st</sup> St	Profile Mill & Mat Overlay 11 miles	2025	1,045					1,045	1,045
Various Roads County Wide	Chip & Fog Seal	2025	1,300					1,300	1,300
Various Roads County Wide	Paint Striping	2025	70					70	70
Various Roads County Wide	New Gravel	2025	50					50	50
<b>Total Programmed Projects for 2025</b>			<b>2,465</b>					<b>2,465</b>	<b>2,465</b>

\*\*\*\* Funds over \$8.0 million max in 3 years-may not be eligible for BIG funds.

## FIVE-YEAR PROGRAMMED PROJECT LISTING

Project Location	Project Description	Year	Proposed Five-Year Project Funding Information (in thousands of dollars)						Total Project Cost
			Local Funding	Federal Funding	State Funding	Unfunded	Anticipated Grant	Total Funding	
63-210-282 1 W, 1.2 S of Centerville	New Structure & Approach Grading	2026		100%			100%		
63-170-281 1 E, 5.1 S of Viborg	New Structure & Approach Grading	2026		100%			100%		
63-186-100 1S, 2.3 W of Chancellor	New Structure & Approach Grading	2026		100%			100%		
Other Bridge & Culvert Replacement	New Structure & Approach Grading	2026	450					450	450
Various Roads County Wide	Chip & Fog Seal	2026	1,300					1,300	1,300
Various Roads County Wide	Paint Striping	2026	70					70	70
Various Roads County Wide	New Gravel	2026	75					75	75
<b>Total Programmed Projects for 2026</b>			<b>1,895</b>					<b>1,895</b>	<b>1,895</b>



## FIVE-YEAR PROGRAMMED PROJECT LISTING

Project Location	Project Description	Year	Proposed Five-Year Project Funding Information (in thousands of dollars)						Total Project Cost
			Local Funding	Federal Funding	State Funding	Unfunded	Anticipated Grant	Total Funding	
63-165-070 3.5 E of Parker (FAS)	Preliminary Engineering (BIG)	2028	22				88	110	110
Co Rd 17 (447 <sup>th</sup> Ave) 275-286 <sup>th</sup> St	Mat Overlay 11 Miles	2028	1,045					1,045	1,045
Various Roads County Wide	Chip & Fog Seal	2028	1,000					1,000	1,000
Various Roads County Wide	Paint Striping	2028	80					80	80
Various Roads County Wide	New Gravel	2028	75					75	75
<b>Total Programmed Projects for 2028</b>			<b>2,222</b>				<b>88</b>	<b>2,310</b>	<b>2,310</b>

\*\*\*\* Funds over \$8.0 million max in 3 years-may not be eligible for BIG funds.



## PROJECT STATUS LIST

Annual Listing of Programmed Projects			
Project Location	Project Description	Year	Status
Co Rd 18 (273 <sup>rd</sup> St) 440 <sup>th</sup> -447 <sup>th</sup> Ave	Profile Mill & Mat Overlay 7 miles	2023	COMPLETED
Co Rd 41 (461 <sup>st</sup> Ave) 275 <sup>th</sup> -277 <sup>th</sup> St	Profile Mill & Mat Overlay 2 miles	2023	COMPLETED
Other Bridge & Culvert Replacement	New Structures & Approach Grading	2023	COMPLETED 2 PROJECTS
Various Roads County Wide	Paint Striping	2023	COMPLETED
Various Roads County Wide	Chip & Fog Seal	2023	COMPLETED
Various Roads County Wide	New Gravel	20023	COMPLETED
Co Rd 36 (283 <sup>rd</sup> St) 447 <sup>th</sup> -456 <sup>th</sup> Ave	2 miles Mat Overlay, 7 miles double chip seal	2023	COMPLETED
63-153-050 2 N, 2.3 E of Parker	New Structure & Approach Grading	2024	Defer to 2025
63-110-168 5 W, 6.2 N of Viborg	New Structure & Approach Grading	2024	
63-210-185 1 E, 1.5 S of Davis	New Structure & Approach Grading	2024	
Co Rd 15 (443 <sup>rd</sup> Ave) 273-280 <sup>th</sup> St	Profile Mill & Mat Overlay 7 miles	2024	
Co Rd 28 (278 <sup>th</sup> St) 440-443 <sup>rd</sup> Ave	Mat Overlay 3 miles	2024	
Various Roads County Wide	New Gravel	2024	
Various Roads County Wide	Paint Striping	2024	
Various Roads County Wide	Chip & Fog Seal	2024	
Other Bridge & Culvert Replacement	New Structures & Approach Grading	2024	
63-153-050 2 N, 2.3 E of Parker	New Structure & Approach Grading	2025	
63-152-070 2.2 E of Parker	New Structure & Approach Grading	2025	
63-165-070 3.5 E of Parker (FAS)	Preliminary Engineering	2025	Defer to 2028
Co Rd 15 (443 <sup>rd</sup> Ave) 280-291 <sup>st</sup> St	Profile Mill & Mat Overlay 11 miles	2025	
Various Roads County Wide	Chip & Fog Seal	2025	
Various Roads County Wide	Paint Striping	2025	
Various Roads County Wide	New Gravel	2025	

## PROJECT STATUS LIST

Annual Listing of Programmed Projects		Year	Status
Project Location	Project Description		
63-210-282 1 W, 1.2 S of Centerville	New Structure & Approach Grading	2026	
63-170-281 1 E, 5.1 S of Viborg	New Structure & Approach Grading	2026	
63-186-100 1 S, 2.3 W of Chancellor	New Structure & Approach Grading	2026	
Co Rd 17 (447 <sup>th</sup> Ave) 275-286 <sup>th</sup> St	Mat Overlay 11 miles	2026	Defer to 2028
Other Bridge & Culvert Replacement	New Structure & Approach Grading	2026	
Various Roads County Wide	Chip & Fog Seal	2026	
Various Roads County Wide	Paint Striping	2026	
Various Roads County Wide	New Gravel	2026	
63-165-070 3.5 E of Parker	New Structure & Approach Grading	2027	Defer to 2030
Other Bridge & Culvert Replacement	New Structure & Approach Grading	2027	
Various Roads County Wide	Chip & Fog Seal	2027	
Various Roads County Wide	Paint Striping	2027	
Various Roads County Wide	New Gravel	2027	
63-165-070 3.5 E of Parker	Preliminary Engineering	2028	
Co Rd 17 (447 <sup>th</sup> Ave) 275-286 <sup>th</sup> St	Mat Overlay 11 miles	2028	
Various Roads County Wide	Chip & Fog Seal	2028	
Various Roads County Wide	Paint Striping	2028	
Various Roads County Wide	New Gravel	2028	

SOUTH DAKOTA DEPARTMENT OF TRANSPORTATION  
TURNER COUNTY  
NOTICE OF PUBLIC INFORMATION MEETING/OPEN HOUSE  
FOR  
TURNER COUNTY MASTER TRANSPORTATION PLAN

Date: September 18th, 2023

Time: 1:00 P.M.

Place: Turner County Community Room (located in the basement of the County Courthouse)  
400 S Main St., Parker, SD 57053

Turner County will hold an open house style public meeting to discuss and receive public input on the development of a Master Transportation Plan for Turner County. The open house will give one on one discussion available with the County Highway Dept.

At 1:00 P.M., Turner County Highway Dept. will be available with displays to discuss transportation issues within Turner County and answer your questions. During this time, you will also have the opportunity to present written comments. A short presentation will be given at approximately 1:00 P.M.

Any questions concerning this meeting may be addressed with Kent Austin, Highway Supt. At 605-297-3404 or by e-mailing kba@turnercountysd.org.

Published twice at the total approximate cost of \_\_\_\_\_

**SOUTH DAKOTA DEPARTMENT  
OF TRANSPORTATION  
TURNER COUNTY  
NOTICE OF PUBLIC INFORMATION MEETING/OPEN HOUSE  
FOR TURNER COUNTY MASTER  
TRANSPORTATION PLAN**

Date: September 18th, 2023

Time: 1:00 P.M.

Place: Turner County Community Room (located in the basement of the County Courthouse)

400 S Main St., Parker, SD 57053

Turner County will hold an open house style public meeting to discuss and receive public input on the development of a Master Transportation Plan for Turner County. The open house will give one on one discussion available with the County Highway Dept.

At 1:00 P.M., Turner County Highway Dept. will be available with displays to discuss transportation issues within Turner County and answer your questions. During this time, you will also have the opportunity to present written comments. A short presentation will be given at approximately 1:00 P.M.

Any questions concerning this meeting may be addressed with Kent Austin, Highway Supt. At 605-297-3404 or by e-mailing kba@turnercountysd.org.

Published twice at the total approximate cost of \$21.15 and may be viewed free of charge at [www.sdpublications.com](http://www.sdpublications.com)



## TURNER COUNTY HIGHWAY DEPARTMENT

Kent Austin, Highway Superintendent

1070 E 6<sup>th</sup> St

Parker, SD 57053


August 30, 2023

To all Turner County Townships:

Turner County Highway Department is holding a public meeting Sept. 18, 2023, to present the County's 5-Year Transportation Plan. The meeting will be held in the community room of the County Courthouse starting at 1:00 p.m. Townships that are interested, may attend this meeting to voice any concerns they may have pertaining to the County Plan, which only includes county roads and structures.

A copy of the plan will be available to view at this time, or available at the Turner County Highway Dept. upon request. A copy will be available on-line at: [turner.sdcounties.org](http://turner.sdcounties.org) under the Highway Department after Oct. 15<sup>th</sup>, 2023.

Thank you,



Kent B Austin

Highway Superintendent





Brothersfield Township  
% Larry Kraemer, Chairman  
45458 269<sup>th</sup> St  
Parker, SD 57053

Centerville Township  
% Steven Knutson, Supervisor  
45910 SD Hwy 19A  
Centerville, SD 57014

Childstown Township  
% Barry Preheim, Chairman  
44226 281<sup>st</sup> St  
Freeman, SD 57029

Daneville Township  
% Brian Bjerkaas, Chairman  
45271 292<sup>nd</sup> St  
Viborg, SD 57070

Dotlon Township  
% Curt Matthies, Chairman  
26995 444<sup>th</sup> Ave  
Marion, SD 57043

Germantown Township  
% Orlyn Steever, Chairman  
27325 463<sup>rd</sup> Ave  
Chancellor, SD 57015

Home Township  
% Gary Klock, Chairman  
27293 460<sup>th</sup> Ave  
Chancellor, SD 57015

Hurley Township  
% Brett Petersen, Chairman  
45656 US Hwy 18  
Hurley, SD 57036

Marion Township  
% Bruce Haase, Chairman  
44881 SD Hwy 44  
Parker, SD 57053

Middleton Township  
% Jon Reiners, Chairman  
45805 281<sup>st</sup> St  
Hurley, SD 57036

Monroe Township  
% Arlyn Langerock, Chairman  
44882 271<sup>st</sup> St  
Marion, SD 57043

Norway Township  
% Steve Schmeichel, Chairman  
28386 449<sup>th</sup> Ave  
Hurley, SD 57036

Parker Township  
% Larry Bossman, Chairman  
27348 456<sup>th</sup> Ave  
Parker, SD 57053

Rosefield Township  
% Roger Regehr, Chairman  
44333 273<sup>rd</sup> St  
Marion, SD 57043

Salem Township  
% Gregory Andersen, Chairman  
28656 442<sup>nd</sup> Ave  
Freeman, SD 57029

Spring Valley Township  
% Philip Wirth, Chairman  
44777 290<sup>th</sup> St  
Viborg, SD 57070

Swan Lake Township  
% Leland Andersen, Chairman  
PO Box 272  
Viborg, SD 57070

Turner Township  
% Michael Stevens, Chairman  
28916 458<sup>th</sup> Ave  
Viborg, SD 57070

5 YEAR TRANSPORTATION PLAN  
PUBLIC MEETING

HELD SEPTEMBER 18, 2023 @ 1:00 P.M.

TURNER COUNTY COURTHOUSE COMMUNITY ROOM

1. WAITED UNTIL 1:20 PM NO ONE ATTENDED

2. \_\_\_\_\_

3. \_\_\_\_\_

4. \_\_\_\_\_

5. \_\_\_\_\_

6. \_\_\_\_\_

7. \_\_\_\_\_

8. \_\_\_\_\_

9. \_\_\_\_\_

10. \_\_\_\_\_

11. \_\_\_\_\_

12. \_\_\_\_\_

TOWNSHIP MEETING FOR  
5 YEAR TRANSPORTATION PLAN  
HELD SEPTEMBER 18, 2023

BROTHERSFIELD TOWNSHIP

1. \_\_\_\_\_ 2. \_\_\_\_\_

CENTERVILLE TOWNSHIP

1. \_\_\_\_\_ 2. \_\_\_\_\_

CHILDSTOWN TOWNSHIP

1. \_\_\_\_\_ 2. \_\_\_\_\_

DANEVILLE TOWNSHIP

1. \_\_\_\_\_ 2. \_\_\_\_\_

DOLTON TOWNSHIP

1. \_\_\_\_\_ 2. \_\_\_\_\_

GERMANTOWN TOWNSHIP

1. \_\_\_\_\_ 2. \_\_\_\_\_

HOME TOWNSHIP

1. PHONE CALL STATING NO ONE COULD ATTEND

HURLEY TOWNSHIP

1. \_\_\_\_\_ 2. \_\_\_\_\_

MARION TOWNSHIP

1. \_\_\_\_\_ 2. \_\_\_\_\_

MIDDELTON TOWNSHIP

1. \_\_\_\_\_ 2. \_\_\_\_\_

MONROE TOWNSHIP

1. \_\_\_\_\_ 2. \_\_\_\_\_

NORWAY TOWNSHIP

1. \_\_\_\_\_ 2. \_\_\_\_\_

PARKER TOWNSHIP

1. \_\_\_\_\_ 2. \_\_\_\_\_

ROSEFIELD TOWNSHIP

1. \_\_\_\_\_ 2. \_\_\_\_\_

SALEM TOWNSHIP

1. PHONE CALL STATING NO ONE WOULD BE ABLE TO ATTEND

SPRING VALLEY TOWNSHIP

1. \_\_\_\_\_ 2. \_\_\_\_\_

SWAN LAKE TOWNSHIP

1. \_\_\_\_\_ 2. \_\_\_\_\_

TURNER TOWNSHIP

1. \_\_\_\_\_ 2. \_\_\_\_\_

ADDITIONAL ATTENDEES

NAME

TOWNSHIP

1. \_\_\_\_\_

2. \_\_\_\_\_

3. \_\_\_\_\_

4. \_\_\_\_\_

5. \_\_\_\_\_

6. \_\_\_\_\_

7. \_\_\_\_\_

8. \_\_\_\_\_

9. \_\_\_\_\_

10. \_\_\_\_\_



COMMENTS FROM PUBLIC/TOWNSHIP MEETING  
HELD SEPTEMBER 18, 2023

No one attended the meeting, nor did we receive any written comments from the public.